


Project timeline



April 2015 -
June 2016

July 2016 -
October 2016

November 2016 -
May 2017

June 2017 -
February 2018

March 2018 -
December 2019

2020
onwards

PHASE 1 (DEPP)

PHASE 2

PHASE 3

PROTOTYPE DEVELOPMENT

Develop storyboards, user journeys and wireframes.

Produce a high-fidelity prototype that includes key journeys of the different ALERT modules.

PROTOTYPE TESTING AND FEEDBACK

Present the prototype to key agencies and agree on methods for obtaining feedback from users.

Undergo two feedback cycles and prototype reiteration.

SOFTWARE DEVELOPMENT (BETA)

Develop the beta version of the software (minimum viable product) based on the design of the prototype.

PROOF OF CONCEPT TESTING

Test beta version of the software platform in selected countries and incorporate user feedback across several iterations.

ALERT PLATFORM PILOTING

Pilot ALERT platform in several countries.

Undergo several iterations to further refine platform.

GLOBAL SCALE UP

Scale up usage of the ALERT Platform across various agencies globally.